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RICHEY BLVD FUEL TANK 
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MILLER O'HERN CONSTRUCTION

395-9479         FAX 495-5139

REQUEST FOR INFORMATION

June 8, 2011

RESPONSE REQUIRED BY: June 14, 2011

PLANS SHEET:

SPECIFICATION SECTION: CONTRACT AGREEMENT ARTICLE XIX.B

SUGGESTED ANSWER:

QUESTION:

A.  In Article XIX.B.d the technical specifications and plans are on the same level in the Order of 
Precedence.  In the event of conflict between the two, which will override?

B.  Additionally, there are three specification sections dealing with fuel piping and equipment -
2554, 2555 and 15192 - and notes on the plan sheets.  There are duplications, inconsistancies 
and conflicts among these four sources of information.  How are we to resolve the differences 
we find?

A.  Normally, specifications override plans.  

B.  The fuel subcontractor will submit on a system basis, selecting from the various 
information sources, to provide a total system that meets the functional requirements of the 
project.
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M3 RESPONSE:

APPROVED:

RICHEY BLVD FUEL TANK 

REPLACEMENT

MILLER O'HERN CONSTRUCTION

395-9479         FAX 495-5139

Specifications shall supersede plans, however subcontractor to issue an RFI on any 

discrepancies for approval.


